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Activity Period:  February 26, 2012 through March 3, 2012 
 
The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former 
Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981):  
 

Task Environmental Activities 

General Description of Work 
Performed: 

The following activities were conducted: 
 Areas O, P, Q, & R finished being excavated to ten feet 

below ground surface (bgs).  Awaiting analytical results prior 
to backfilling activities. 

 Areas A, B, G and E are being excavated to five feet bgs to 
allow for installation of bracing wall for the sheetpile wall. 

 Peoples Gas reinstalled anode field to connect with sheetpile 
wall. 

 Excavated soils were loaded and transported to Waste 
Managements’ Laraway Road RDF landfill for disposal. 

 NRT conducted daily air monitoring activities including 
DustTraks, SUMMAs, and PIDs.  Additionally, no odor/dust 
issues were noted at the perimeter of the site.   

 Utilized GPS to locate pertinent items and features. 

Sampling Activities Performed: 
 

NRT conducted the following sampling activities:   
 Three excavation wall samples (EW-016, EW-017 and EW-

018) were collected on February 28, 2012 from Area R. 
Parameters analyzed for included TPH GRO, TPH DRO, 
PVOCs, site-specific PAHs, site-specific phenols, cyanide, 
and site-specific metals. 

 DustTraks collected data each day and data has been 
downloaded for analysis. 

 Three SUMMA canisters were deployed on February 28, 
2012 and sent to STAT Laboratory for analysis for BTEX and 
Naphthalene. 
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Task Environmental Activities 
NRT Field Personnel: Timothy B. Norris, PG, Ronald J. Horan, Kyle Bareither 

Equipment Deployed: 
SUMMA Canisters 
DustTraks 
PIDs 

Field Photos: See attached sheets. 
 
USEPA RPM Ross del Rosario and Dave Klatt from CH2M Hill visited the site on February 29, 2012.  Mr. del 
Rosario and Mr. Klatt were given an overview of the excavation process and a tour of the site. 
 
Metropolitan Water Reclamation District permit has been approved and is expected to be delivered next week.  
Following issuance of the MWRD permit, the City of Chicago permit will be picked up. 
 
Work planned for the coming week, March 4, 2012 through March 10, 2012, is as follows: 
 

 Continue excavating Areas A, B, G, and E  and conduct appropriate excavation wall and floor soil 
sampling.    Soil samples will be analyzed for TPH DRO, TPH GRO, site-specific PAHs, PVOCs, site-
specific metals, site-specific phenols, and cyanide. 

 Begin to install the sheet pile stabilization wall parallel to sheetpile wall. 
 Conduct Full Scale Air monitoring consisting of one 12-hour SUMMA can sampling event per week.  The 

days of the 12-hour sampling will be determined to coincide with excavation activities. 
 Receive and review post-excavation confirmation and air sampling from Pace Laboratory and STAT 

laboratory. 
 
A weekly field progress report will continued to be issued throughout the duration of field activities for this Time 
Critical Removal Action.  A written report summarizing the results and findings of the Removal Action will be 
provided following completion of all field activities. 
 
A summary of the construction activities as detailed by the Construction Manager have been included with this 
report as Attachment 1. 
 
Please feel free to contact us if you have any questions. 
 
 
Sincerely, 
 
NATURAL RESOURCE TECHNOLOGY, INC. 
 

 
Timothy B. Norris, PG 
Geologist 
 
Attachment 1: Burns and McDonnell Construction Management Report  
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Field Photos: 

 
 
 

 
 
 

 
 
 

Photo 1:  View of excavation of Area A/B. 
 
Direction: Facing north 
 
Photo Date: 2/27/2012 
 
Photo Taken By: RJH 

Photo 2:  Area O/P/R/Q Excavation. 
 
Direction: Facing northwest 
 
Photo Date: 2/28/2012 
 
Photo Taken By: RJH 

Photo 3:  Truck loading in Area A/B. 
 
Direction: Facing northwest 
 
Photo Date: 2/29/2012 
 
Photo Taken By: RJH 
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Field Photos (continued): 

 
 
 

 
 
 

 

Photo 4:  Excavation of Area O north 
wall. 
 
Direction: Facing northwest 
 
Photo Date: 3/1/2012 
 
Photo Taken By: RJH 

Photo 5:  A general view of the site. 
 
Direction: Facing west 
 
Photo Date: 3/1/2012 
 
Photo Taken By: RJH 

Photo 6:  A general view of the site. 
 
Direction: Facing east 
 
Photo Date: 2/27/2012 
 
Photo Taken By: RJH 
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1431 Opus Place, Suite 400 
Downers Grove, Illinois  60515 Week of: 2/26/12 to 3/03/12 
 
Subject: Site Remediation – Construction Management 
  Peoples Gas – Former Crawford Station 
 
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
 
Site Construction Manager 
 Bal Berena 
 
Site Remediation Supervisor 
 Bernard Gill 
 
Construction Manager 
 Dave D’Armond 
 
Project Manager 
 Mike Swieca 
 
 
Others 
 Larry Milner 
 Jeff Pope 
 

 
 Tecnica Environmental Services 
 Thatcher Foundations 
 Helm Electrical Services 
 
 
 
 
Others 
 Natural Resource Technology (NRT) 
 Waste Management (Dave Weber, Holly Nie, 

Steve Jiskra) 
 USEPA (Ross del Rosario) 
 CH2M Hill (Dave Klatt) 
 

Integrys Peoples Gas Personnel Onsite 
 None 
 

Miscellaneous Visitors 
 Dan McCarthy (CTI) 
 

  
 
Site Activities 
BURNS & MCDONNELL 
 Managed site activities with Tecnica Environmental, Thatcher, and other subcontractors on site; 
 Escorted USEPA personnel on inspection visits; 
 Issued trucking tracking forms for all excavated soils from Areas R, A, B, E, G, I; 
 Tracked 440 loads for Biopile soils and 95 loads for Direct Disposal at Laraway Landfill; 
 Maintained supply of wood chips for odor control and moisture containment; 
 Ordered 12 loads of CA-6 for haul road maintenance and soft soils stabilization in work areas; 
 Managed the removal of 26 loads of asphalt to Laraway Landfill; 
 Participated in daily subcontractor pre-task analysis safety meetings on site; 
 Conducted periodic health and safety air monitoring in excavation area; 
 Held the weekly site construction meeting with Supervisors of Subcontractors, Waste Management; 

and 
 Monitored site conditions for traffic, dust, and overall safety. 
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TECNICA ENVIRONMENTAL SERVICES 
 Continued excavating soils from Areas R and B; 
 Began loading out soils from Areas A, E, G, and I along the north end of the west property line 

sheeting wall; 
 Assisted Thatcher in pre-digging and stabilizing soft clays at 10-12 feet below grade so that work 

could begin on the sheeting anchor wall and bracing; 
 Controlled odors through foaming and wood chips use; 
 Actively suppressed dust on site through watering and haul road maintenance; 
 Operated and maintained truck scale; 
 Assisted NRT in sampling open excavation areas; and 
 Continuously monitored site fencing, silt fence, and erosion control materials. 
 
THATCHER FOUNDATIONS 
 On-site to pre-drill the anchor sheeting wall in north half of site; and 
 On standby part of a day due to unstable clay conditions at 10 feet below grade while Tecnica 

stabilized the area. 
 
HELM ELECTRICAL SERVICES 
 Installed conduit and wire for power to a new Tecnica storage trailer; and 
 Performed routine weekly maintenance on power generators and fuel tanks. 
 
 
Changes to Scope of Work 
 Soft clays at 10-12 feet below grade caused Thatcher ABI machine to sink up to undercarriage.  Area 

will have to be excavated another 2 feet and backfilled with large stone in an area 370 feet by 20 feet 
to enable the ABI to pre-drill for anchor sheeting wall; and 

 Hand digging will be required to expose 200 feet of shallow wires for the High Pressure gas lines 
Anode Field (for pipe corrosion control) prior to excavating and installing anchor wall in Areas L, M, 
and N. 

 
Open/Outstanding Items   
 MWRD discharge permit still needed in order to treat and dispose of water in all frac tanks – cannot 

pump out excavations for backfill. 
 
Anticipated Activities for the Week of March 4, 2012 
 Continue to excavate and load soils for disposal from Areas A through I; 
 Tecnica will finish stabilizing work area for Thatcher at 10-12 feet below grade; 
 Thatcher will begin to install reaction wall and bracing on north half of sheeting; 
 Hand-dig out the top wire of the 200-ft long Anode Field in the southwest corner of the excavation 

Areas L, M, and N; 
 Begin treating water and discharging as soon as MWRD permit obtained; 
 Pump out water from excavation Areas O, P, Q, and R to prepare for backfill; and  
 Prepare Areas O and P for backfill. 
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Crawford Station Site: 
 
Remediation  
 
Date: February 24, 2012 
 
Description:  Looking 
southwest at excavation 
along west property.  This 
depth is 10 feet below 
grade for the installation 
of bracing which will 
allow for the required 
deeper excavation. 
  

Crawford Station Site: 
 
Remediation 
 
Date:  February 27, 2012 
 
Description:   View to the 
north along the west 
property line sheeting 
wall, being excavated to 
bracing depth of 10 feet 
bgs. 
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Crawford Station Site: 
 
Remediation 
 
Date: February 29, 2012 
 
Description:  A narrow 
trench is seen in the floor 
of the 10 foot dig, which 
is the pre-dig location for 
the bracing anchor wall. 
View is to the north. 

Crawford Station Site: 
 
Remediation 
 
Date: February 29, 2012 
 
Description:  Looking to 
the northeast, two 
excavator are removing 
10-feet of soils for 
disposal in Areas E and 
G. 
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Crawford Station Site: 
 
Remediation 
 
Date: February 28, 2012 
 
Description:  10-floor 
interim floor prior to 
bracing in Areas A, B, C, 
E, and G has been 
excavated. View is to the 
southwest. 

Crawford Station Site: 
 
Remediation 
 
Date: February 24, 2012 
 
Description:  Looking to 
the southwest across 
Areas O, P, Q, and R, at 
the disposal material 
stockpiles from the 
excavations taking place 
along the west property 
line sheeting wall. 


